12 strategies for managing capital projects.
To reduce the amount of time and cost associated with capital projects, healthcare leaders should: Begin the project with a clear objective and a concise master facilities plan. Select qualified team members who share the vision of the owner. Base the size of the project on a conservative business plan. Minimize incremental program requirements. Evaluate the cost impact of the building footprint. Consider alternative delivery methods.